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Monthly Oversight Summary Report No. 20 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Month of August (August 3, 2002- August 30, 2002) 

BVSPC 0/S Dates: August 8, 20, 22, 27, and 29,2002 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 5 Respondent's General Contractor 

Black & Veatch Special 1 USEP A Oversight Contractor 

Projects Corp. 

Austgen 1 Electrical Contractor 

Simalabs 1 Compliance Sampling and Laboratory 

Durr Environmental, Inc. 2 OFCA ISVE Thermal Oxidizer and Scrubber 

Manufacturer 

Ryan Construction 2 General Contractor 

Environmental Contractors of 5 OFCA Engineered Cover Contractor 

Illinois 

DG Surveyors 2 Surveying Subcontractor 

Momper Insulation 3 Insulation Contractor 

Guardian Pest Control 2 Exterminator 

Security Fence 2 Fencing Contractor 

Construction Activities 

Major Activities: 
• Montgomery Watson Harza proved out four of the remaining ten Off-Site Containment 

Area in-situ soil vapor extraction wells. 
• 
• 

• 

• 

Simalabs collected the monthly compliance sample for the thermal oxidizer. 

Montgomery Watson Harza shut down the Off-Site Containment Area in-situ soil vapor 
extraction system. 

Ryan Construction disassembled the Off-Site Containment Area in-situ soil vapor 
extraction system for inspection. 

Montgomery Watson Harza held a kick-offmeeting for the Off-Site Containment Area 
engineered cover on August 22, 2002. 
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• 

• 

• 
• 
• 

Environmental Contractors ofiiiinois began preparing the Off-Site Containment Area 
subgrade for the liner installation. 
Security Fence began installing temporary fencing to delineate the work zone for the On­

Site Containment Area interim cover. 
Austgen completed reconnecting the well control panel to extraction well E W -12 . 

Momper Insulation insulated the activated sludge tank and aeration tank . 
Montgomery Watson Harza held weekly construction coordination meetings on August 8, 
22, and 29,2002. The construction coordination meeting scheduled for August 15,2002, 
was cancelled because limited site activities. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that it was able to establish flow and prove out four ofthe 
remaining 10 Off-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) system wells. 
MWH also reported that it was able to measure flow from five of the remaining six wells; however, the flow 
was not sustained. MWH is still unable to establish flow at SVE-03. Simalabs collected the monthly 
compliance sample for the OFCA ISVE system thermal oxidizer on August 8, 2002. 

MWH shut down the OFCA ISVE system on Friday, August 16,2002, in order for Ryan Construction 
to disassemble the ducting that connects the thermal oxidizer to the scrubber. Ryan Construction 
disassembled the unit for inspection on August 19,2002. Durr Environmental, Inc. (Durr) and MWH 
inspected the damage to the ducting and packing material on August 20, 2002. MWH and Durr observed 

- that the flanges to the ductwork and packing material were corroded. MWH and Durr also observed that 
the primary quench bar and thermocouple were corroded. MWH sent the damaged ducting off-site on 
August 29, 2002, in order for the flanges to be replaced. MWH reported that it will continue to work with 
Durr to replace the other damaged parts on the unit. MWH expects to complete repairs to the system 
within 3 to 4 weeks. MWH is investigating a temporary, plastic packing material in order to resume 
operating the system within 2 weeks .. 

MWH held a Health and Safety/Construction Kick -off meeting with Environmental Contractors oflllinois 
(ECI) on August 22, 2002. ECI began preparing the subgrade for the liner installation. ECI reported that 
Mid-America Lining (MAL), the liner installation subcontractor, is scheduled to mobilize to the site on 
September 3, 2002. During the kick-otT meeting, ECI reported that the liner crew was not 40-hour 
trained. ECI later found that the crew is 40-hour trained and reported that it will bring the appropriate 
documentation to the site on September 3, 2002. MWH inspected the liner as it was delivered to the site 
on August 29, 2002. ECI is scheduled to complete the OFCA engineered cover by October 4, 2002. 

MWH reported that it is pursuing a contract with Hard Hat for the On-Site Containment Area (ONCA) 
Still Bottoms Pond Area (SBPA) interim cover. Security Fence began installing temporary fencing to 
delineate the work zone for the ONCA SBPA interim cover. MWH reported that it expected work on 
the ONCA SBPA interim cover to begin September 9, 2002. MWH also reported that it is negotiating 
a contract with Boart-Longyear for the ONCA ISVE well installation. 
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Montgomery Watson Harza (MWH) reported that the groundwater treatment plant ( G WTP) operated at 

45 gpm, pumping water from all available wells. MWH reported that there were shipping problems with 

the July compliance sample for the GWTP: the samples arrived at the laboratory several days late, 

exceeding the holding times for the samples and the required temperature. MWH reported that it collected 

a replacement compliance sample from the GWTP on August 8, 2002, for the July reporting period. 

Austgen completed the installation of the control panel for the Off-Site Containment Area (OFCA) 

extraction well EW -12. Ryan Construction began installing piping and a pump for the heat exchanger for 

tank T -2. Mom per Insulation insulated the activated sludge tank and the aeration tank during the week of 

August 26, 2002. 

Attached are BVSPC weekly reports No. 75 through 78, correspondence, log book notes, and 

photographs of the daily activities. BVSPC' s crew conducted oversight of the major field activities on 

August 8, 20, 22, 27, and 29,2002. BVSPC's crew attended three weekly construction coordination 

meetings at the site on August 8, 22, and 29,2002. MWH cancelled the weekly construction coordination 

meeting scheduled for August 15, 2002, because of limited site activities. 

Topics of Concern: 
• ECI did not know whether the MAL personnel are 40-hour trained. 

• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 2001 because the pump was not operating. This 

'-· well is part of the long term monitoring program. 

Concern Resolution: 
• ECI verified that the MAL personnel are 40-hour trained and will have the documentation 

at the site by Tuesday, September 3, 2002. 

• MWH's letter Proposed Residential Well Sampling Event, American Chemical 

Service NPL Site, Gr~ffith, Indiana, dated August 12, 2002, proposes that MWH 

attempt to sample the well located at 1007 Reder Road. Should the well remain out of 

service at I 007 Reder Road, MWH has proposed to sample well PW-T, located at I 043 

Reder Road. 

Upcoming Activities: 
• ECI and MAL to begin installing the liner for the OFCA engineered cover. 

• Ryan Construction to install heat transfer plates in tank T-2. 

• MWH to issue contract for the ONCA SPBA interim cover construction. 

• MWH to conduct the annual residential well and semi-annual groundwater sampling events 

in September. 

Signature: _--=:L=ei~g,.,_,h'""P....::e:!;.:te::!.r-"'-s __ Date: September 3, 2002 
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Weekly Oversight Summary Report No. 75 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of August 5, 2002 
BVSPC 0/S Dates: August 8, 2002 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 4 

Black & Veatch Special I 
Projects Corp. 

Austgen I 

Simalabs 1 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

Electrical Contractor 

Compliance Sampling and Laboratory 

• Austgen completed reconnecting the well control panel to extraction well EW -12. 
"'"-" • Montgomery Watson Harza proved out four of the remaining I 0 Off-Site Containment 

Area in-situ soil vapor extraction wells. 
• Simalabs collected the monthly compliance sample for the thermal oxidizer. 
• Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Austgen completed the installation of the control panel for Off-Site Containment Area (OFCA) extraction 
well EW -12. Montgomery Watson Harza (MWH) operated the groundwater treatment plant ( GWTP) 
at 4 5 gpm, pumping water from all available wells. MWH reported that there were shipping problems with 
the July compliance sample for the GWTP: the samples arrived at the laboratory several days late, 
exceeding the holding times for the samples and the required temperature. MWH reported that it collected 
a replacement compliance sample from the G WTP on August 8, 2002, for the July 2002 reporting period. 

MWH reported that it was able to establish flow from four of the remaining 10 OFCA in-situ soil vapor 
extraction (ISVE) wells. MWH reported that it was able to measure flow from five ofthe six remaining 
wells; however, the flow was not sustained and diminished over the operating period. MWH reported that 
it is still unable to establish flow at SVE-03. MWH reported that it will begin operating other wells to 
evaluate whether the capacity of the ISVE system is sufficient for the OF CA. MWH also reported that 
it will operate the wells surrounding the unproductive wells in order to move any product away from the 
well screens for future operation. 

.. 
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MWH reported that Ryan Construction is scheduled to disassemble the OFCA ISVE scrubber next week 

·'-" in order to evaluate the cause of corrosion around the welds, bolts, and gaskets. Durr Environmental, Inc. 

may also be on-site to evaluate the deteriorated condition of the scrubber. 

MWH reported that Environmental Contractors of Illinois (ECI) has postponed the OFCA engineered 

cover construction to either the week of August 19, 2002, or August 26, 2002. 

MWH reported that the next groundwater sampling event is scheduled for the second week in September. 

MWH also reported that it will sample the residential wells during this event. 

MWH held the weekly construction coordination meeting on August 8, 2002. 

Topics of Concern: 
• The residential well located at 1 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 2001 because the pump was not operating. This 
well is part of the long term monitoring program. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• Ryan Construction to disassemble the OFCA ISVE system scrubber to evaluate the 

• 
• 
• 

Signature: 

corrosiOn. 
ECI to begin OFCA engineered cover construction on August 19 or 26, 2002 . 
MWH to install heat transfer plates in tank T-2 and insulate the sludge and aeration tanks . 

MWH to conduct the annual residential well and semi-annual groundwater sampling events 
in September. 

Leigh Peters Date: August 12, 2002 

t: \projects\acs-raos \osr\2002\08\0805. wpd 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR AUGUST 8, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, August 8, 2002 

MEETINGTIME: 10:00 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Lee or Tom) 

GWTP Status (Lee) 
• Current flow rate 

Off-Site ISVE System (Chris or Tom) 
• ISVE Well Test Out Process 
• Off-Gas Sampling 

Off-Site Final Cover (Tom or Ken - MEl) 
• ECI Start Date 

On-Site Interim Cover (Todd) 
• Site Walk last week 
• Begin Construction Activities 

Looking Ahead 

Week of ... Task 

August 12 • GWTP/SVE system operation 

• 
• 

August 19 • GWTP/SVE system operation 

• 

Next Weekly Construction Meeting 
• Thursday, August 15, 2002 

Construction Meeting Agenda August 8, 2002 Meeting 
Page I 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR AUGUST 8, 2002 .MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: ThuJSda.y. August 8. 2002 

MEETING TIME: 10:00 AM · 

1\lfEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Tom Tinics, MWH 
Robert Adams. MWH 
Chris Daly, MWH 
Lee Orosz. MWH 
Todd Lewis. MWH (via phone) 
Travis Klingforth (via phone) 
Kevin Adler. U.S. EPA (via phone) 
Leigh Peters, BVSPC 

Health and Safety Summar¥ 
During the week of August 5. a worker from Simalabs was stung by a wasp as he was 
collecting a routine sample to monitor·the process flow of the Activated Sludge Plant. An 
exteimination company has since removed the wasp nest discovered near the Activated 
Sludge Plant. No other health and safety incidents have occurred since the last 
consauction meeting on August I. 

Groundwater Ireaonent Plant CGWTP) Status 
The GWfP is currently rilnning at approximately 45 gallons per minute .. Water is being 
brought in from all banier wall eXtraction wells in operation except EW-12. EW-12 will · 
be back on line following restoration of power to the well on August 8. The July 2002 
monthly compliance sample, collected on July 30, anived late to the laboratory due to a 
Federal Express shipping delay.· Upon ar.riv3I. the samples were wann and unable tO be 
analyzed to compliance purposes. MWH plans to resample the July· 2002 sample on 
August 8. 

In-Situ Vapor Extraction <ISVE> System- Off-Site Area 
MWH has confirmed proper· construction of all.rhe ISVE wells. No construction issues 
were noted on any of the ten remaining we Us. and· all of the wells have functioned· at one 
time or another. AU of the extraction and conveyance piping in the OFCA and Kap1ca 
Pazmey Area's have been installed to meet the Final Remedial Design. As the initial 
operation of the system continues and the dewatering requirement is achieved, each well 
will be operated. 

lfeekly Construction Meeting Minutes August 13. 2002 
August 8, 2002 Mc~ting Pa.ge 1 Griffith. Indiana 
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The eight-round effluent sampling. regimen for the catalytic and thennal oxidizers was 
completed on July 25. Results wi11 be included in the monthly status repons when data 
validation is completed. The first round of the monthly off-site sampling of the thermal 
oxidizer is scheduled to be conducted on August 8, in accordance with the Performance 
Standard Verification Plan (PSVP) sampling schedule. MWH is waiting for the final 
analytical results from the eight sampling· rounds of the catalytic oxidizer to determine if 
additional sampling is necessary in accordance with the PSVP. 

The 1SVE system may be shut down during the week of August 12 or August 19 for 
maintenance to examine potential corrosion issues .. 

Off-Site Area Final Cover 
Submittals from Environmental Contractors of Dlinois (ECI) for constructing the Final 
Cover are currently being reviewed by MWH. Once finalized, MWH will distribute the 
submittals to the Agencies and Black & Veatch. Delivery of the flexible membrane Jiner ro 
be installed by ECI has been delayed one to two weeks, pushing back ECI's anticipated 
star( date to the week of August 19 or August 26. 

On-Site Area Interim Cover 
The Request for Bid for the On-Site-Area interim cover was distributed on July 26. Six 
bidders attended the site walk held on August 1. Bids will be due on August 21 and work 
is anticipated t0 begin in September or October. In addition, MWH will be installing 
fencing in the On-Site Area to separate the upcoming remediation activities .from the ACS 
facility operation area. 

Lo . Ah d okin2 ea 
Week of ••• Task 
August 12 • GWTP and SVE system operation 

• Thermal Oxidizer/Scrubber maintenance (Tentative) 

• Const:ruCtion Meeting on August 15 .. Disuibution of ECI approved Work Plan. ere . 
August 19 • GWTP and SVE system operation 

• Anticipated Construction Start for Off-Site Area Final Cover 
• Construction MeetinR on August 22 

September • Groundwater Sampling Event and Residential Well· Sampling 

• Distribution of RFB for On·Site Area ISVE Well Installation 

Next Weekly Consnuction Meeting 
• The next meeting is schedule for Thursday, August 15, 2002. 

TMK!fALJPJV/RAA 
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Weekly Oversight Summary Report No. 76 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of August 12,2002 
BVSPC 0/S Dates: Cancelled because of limited site activities. 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

.. 
Montgomery Watson Harza 2 Respondent's General Contractor 

Black & Veatch Special 0 USEP A Oversight Contractor 
Projects Corp. 

Construction Activities 

Major Activities: 
• Montgomery Watson Harza shut down the Off-Site Containment Area in-situ soil vapor 

extraction system. 
• Montgomery Watson Harza cancelled the weekly construction coordination meeting 

because of the limited site activities. 

Activities Performed: 
Montgomery Watson Harza (MWH) shut down the Off-Site Containment Area (OFCA) in-situ soil vapor 
extraction (ISVE) system on August 16, 2002. MWH reported that Ryan Construction is scheduled to 
disassemble the scrubber on Monday, August 19, 2002, in order for MWH to assess the corrosion 
damage to the unit. MWH also reported that Durr Environmental, Inc. (Durr) is scheduled to be on site 
August 20, 2002, to inspect the damage sustained by the scrubber. 

MWH reported that Environmental Contractors oflllinois (ECI) is expected to mobilize for the OFCA 
engineered cover construction on August 21, 2002. 

MWH cancelled the weekly construction coordination meeting scheduled for August 15,2002, because 
ofthe limited site activities. 

Topics of Concern: 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 200 I because the pump was not operating. This 
well is part of the long term monitoring program. 

Concern Resolution: 
MWH's letter Proposed Residential Well Sampling Event, American Chemical 
Service NFL Site, Gr([fith, Indiana, dated August 12, 2002, proposes that MWH 

-- attempt to sample the well located at I 007 Reder Road. Should the well remain out of 
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service at 1007 Reder Road, M WH has proposed to sample well PW-T, located at 1 04 3 
Reder Road. 

Upcoming Activities: 
• Ryan Construction to disassemble the OFCA ISVE system scrubber to evaluate the 

corrosiOn. 
• Durr to evaluate the damage to the OFCA ISVE system scrubber. 
• ECI to begin OFCA engineered cover construction on August 21, 2002. 
• MWH to install heat transfer plates in tank T -2 and insulate the sludge and equalization 

tanks. 
• MWH to conduct the annual residential well and semi-annual groundwater sampling events 

in September. 

Signature: Leigh Peters Date: August 22, 2002 

t: \projects\acs-raos \osr\2002\08\08 I 2. wpd 
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Weekly Oversight Summary Report No. 77 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of August 19, 2002 
BVSPC 0/S Dates: August 20 and 22, 2002 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 7 

Black & Veatch Special I 
Projects Corp. 

Durr Environmental, Inc. 2 

Ryan Construction 2 

Environmental Contractors of 5 
Illinois 

'- Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEPA Oversight Contractor 

OFCA ISVE Thermal Oxidizer and Scrubber 
Manufacturer 

General Contractor 

OFCA Engineered Cover Contractor 

• Ryan Construction disassembled the Off-Site Containment Area in-situ soil vapor 
extraction system scrubber. 

• Montgomery Watson Harza held a kick -off meeting for the Off-Site Containment Area 
engineered cover. 

• Environmental Contractors oflllinois mobilized to the site to begin work on the Off-Site 
Containment Area engineered cover. 

• Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Ryan Construction disassembled the Off-Site Containment Area (OFCA) in-situ soil vapor extraction 
(ISVE) system scrubber on Monday, August 19, 2002. Ryan Construction removed the ducting that 
conects the thermal oxidizer to the scrubber. Montgomery Watson Harza (MWH) inspected the duct work 
and observed that the flanges were corroded. Durr Environmental, Inc. (Durr) returned to the site on 
August 20, 2002, in order to inspect the scrubber duct work. MWH stated that the specifications for the 
unit required using Hastelloy, an alloy resistant to the high heat and acidic pH of the system, for the duct 
work. After observing the corrosion on the flanges, MWH hypothesized that the flanges were not made 
from Hastelloy, but 316 stainless steel. Durr reported that it would check its manufacturing records and 
evaluate whether the flanges were fabricated from Hastelloy or stainless steel. 

In addition to the corrosion on the flanges for the duct work, the nozzle on the primary spray bar for the 
scrubber and the thermocouple were completely corroded. MWH also observed that the packing material 
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in the scrubber was also being corroded by the acidic environment. MWH reported that it was likely that 
the packing was fabricated from 3I6 stainless steel. Small pieces of the packing were observed in the 
scrubber sump and had been circulated through the recirculation line. Several small shards of the packing 
were lodged in the recirculation pump. MWH reported that it would have the pump repaired. 

MWH continued to coordinate with Durr to determine how to repair the system. Potential upgrades to the 
scrubber include lining the duct work in ceramic and using a ceramic packing material. MWH is evaluating 
these options for the system. 

Ryan Construction began installing the heat exchanger piping from the scurbber reservoir to tank T-2. 
MWH reported that the groundwater treatment plant operated at 45 gpm. MWH also reported that the 
GWTP plant was not operating on August I9, 2002, because the catalytic oxidizer was being repaired. 
MWH reported that Momper Insulation is scheduled to begin insulating the activated sludge tank and 
aeration tank on August 26, 2002. 

Environmental Contractors of Illinois (ECI) mobilized for the OFCA engineered cover construction on 
August 2I, 2002. MWH held a Health and Safety/Construction Kick-otTMeeting with ECI on Thursday, 
August 22, 2002. During the kick-off meeting, ECI reported that it did not know whether the lining 
installation subcontractor, Mid-America Lining (MAL), was 40-hourtrained. MWH reported that ifMAL 
personnel were not trained, that they would not be allowed near the anchor trenches where the potential 
for exposure to buried debris exists. ECI reported that MAL is scheduled to mobilize to the site next 
week. ECI also reported that it will begin preparing the subgrade for the liner installation this week. 

MWH reported that it received the bids for the On-Site Containment Area (ONCA) Still Bottoms Pond 
Area (SBPA) interim cover construction. MWH reported that it expected the construction of the ONCA 
SBPA interim cover to begin during the week of September 9, 2002. MWH also reported that it is 
negotiating the ONCA ISVE well installation with Boart-Longyear. Security Fence is scheduled to be on­
site next week to install temporary fencing around the work zone area on the ONCA. 

MWH held the weekly construction coordination meeting on August 22, 2002. 

Topics of Concern: 
• ECI did not know whether the MAL personnel are 40-hour trained. 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 2001 because the pump was not operating. This 
well is part of the long term monitoring program. 

Concern Resolution: 
• MWH's letter Proposed Residential Well Sampling Event, American Chemical 

Service NPL Site, Griffith, Indiana, dated August I2, 2002, proposes that MWH 
attempt to sample the well located at I 007 Reder Road. Should the well remain out of 
service at I 007 Reder Road, MWH has proposed to sample well PW-T, located at I 043 
Reder Road. 
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Upcomin~: Activities: 
• ECI to prepare the subgrade for OFCA engineered cover construction and confirm 

whether MAL personnel are 40-hour trained. 
• Ryan Construction to install heat transfer plates in tank T-2. 
• Momper Insulation scheduled to insulate the activated sludge tank and aeration tank on 

August 26, 2002. 
• MWH to issue contract for the ONCA SPBA interim cover construction. 
• MWH to conduct the annual residential well and semi-annual groundwater sampling events 

in September. 

Signature: Leigh Peters Date: August 28, 2002 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR AUGUST 22, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, August 22, 2002 

MEETING TIME: 10:00 am 

MEETING LOCATION: ACS Site - Site Trailer 

TOPICS: 

Health and Safety Summary (Lee or Tom) 

GWTP Status (Lee) 
• Current flow rate 

Off-Site ISVE System (Chris or Tom) 
• ISVE Well Test Out Process 
• Off-Gas Sampling 

Off-Site Final Cover {Todd/ECD 
~ • ECI Start Date 

• Summary 

On-Site Interim Cover (Todd) 
• Construction Activities - summary/estimated start date 

Looking Ahead 

Week of .•. Task 

August 26 • GWTPJ.8¥E system operation 

• 
• 

September 2 • GWTPISVE system operation 

• 

Next Weekly Construction Meeting 
• Thursday, August 29, 2002 

Construction Meeting Agenda August 22, 2002 Meeting 
Page 1 
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j 
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Construction Meeting Agenda 

SIGN IN SHEET 
WEEKLY CONSTRUCTION METING 

AUGUST 22,2002 

Company 

August 22. 2002 Meeting 
Page 2 
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WEEKLY CONSTRUCTION :MEETING AGENDA 
FOR AUGUST 22, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: August 22, 2002 

MEETING TIME: 10:00 AM 

:MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Todd Lewis- MWH 
Travis Klingfonh - :MWH 

·Tom Tinics - MWH 
Rob Adams- MWH 
Jon Pohl- MWH 
Vivek Agrawal- MWH 
Peter Vagt- MWH (via phone) 
Leigh Peters- BVSPC 

Health and Safecy Summary 

T-9Z6 P.OOZ/003 F-079 

No health and safety incidences have occurred since the last meeting. Guardian Pesr 
Control has removed additional wasp and/or bee nests in the pasr week from the Site. 

Groundwater Treatment Plant CGWIP> Statu.~ 
Total flow through the GWTP is approximately 45 gallons per minute (gpm). The 
GWfP was down on August 19 while the catalytic oxidizer unit was repaired. Ryan 
Construction began installing piping for a heat exchanger pump system in tank T-2 to 
receive heated brine from the thennal oxidizer scrubber. 

Momper Iilsulation is scheduled to begin insulating the activated sludge plant the week of 
August 26, 2002. 

In-Siru, Vapor Extraction OSVEl System- Off-Site Area 
The th~al oxidizer unit was dismantled during rhe week of August 19. Corrosion was 
obseryed inside, particularly on the quench nozzle. Durr Engineering is reviewing their 
fabrication records to determine what may have caused the corrosion. Plans to repair the 
unit are being made based on the results of the inspection. 

Off-Sire Area Final Engineered Cover 
Environmental Contractors of lllinois {ECI), the subcontractor selected to install the Off­
Site Area final engineered cover, mobilized to the Sire beginning August 21. A kickoff 

CpnsmTcrign Meering MintJte~ August 27. 2002 
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health and safety and construction meeting is scheduled for August 22. Site preparation 
activities will begin following the meeting. The work is expected to be completed in 
October. 

On-Site Area Interim Engineered Cover 
Three bids have been received for the installation of the On-Site Area Interim Engineered 
Cover to date. MWH will review the bids and select the bidder to perfonn the work. 
Work is anticipated to begin the week of September 9, 2002. 

MWH will be installing temporary fencing around the work area for this task during the 
week of August 26, 2002. 

On-Site Area ISVE System 
Bids have also been received for the installation of an additional thennal oxidizer unit for 
the On-Site Area ISVE system. MWH is reviewing these bids. 

Boart Longyear is expected to install the ISVE wells in the On-Site Area, using the same 
pricing. saucture for the Off-Site Area ISVE well installation. A final scope docwnent 
will be prepared to define the work activities. 

Looking Ahead 
Week of August 26, 2002 Installation of Temporary Fencing in On-Site Area 

Site Preparation for Installation of Off-Site Area Final 
Cover 

- Insulation of Activated Sludge Plant 
• Thennal Oxidizer/Scrubber system repair 

Week of September 2, 2002 ~ Installation of Off-Site Area Final Cover 

Next Weekly Construction Meeting 
• Thursday. August 29. 2002 

TMKfr Al.JRAA 
J:\209\0601 ACS\0202 MW A PM\MooliDg MinuiCS 2002\Mcclin' M'111utes 08·22-02.doc 
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OFF-SITE FINAL COVER 
CONSTRUCTION AND HEALTH AND SAFETY 

KICK-OFF MEETING AGENDA 
AUGUST 22, 2002 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: August 22, 2002 

MEETING TIME: 10:30 AM 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Project Overview (Todd Lewis) 
• Purpose 
• Contact Names 

Health and Safety (Lee Oroszlfom Tinics) 
• Site Access 
• Site-specific hazards 
• Heat Stress 
• Heavy Equipment Operation 
• Personal Protective Equipment (PPE) 
• Emergency/Contingency Plan 
• Underground Electrical Service 
• Daily Toolbox Safety Meetings 
• Weekly Site Safety Meetings (Safety Incentive Program) 

Task Overview (Todd Lewis) 
• Mobilization 
• Site/Surface Preparation and Quality ControVQuality Assurance (QC/QA) 
• Liner Installation & QC/QA (including well booting) 
• Root zone installation & compaction/moisture testing 
• Topsoil installation & compaction/moisture testing 
• Hydro-seeding 
• Road Installation 
• Decontamination/Demobilization 
• Weekly Construction Meetings (Thursdays at I Oam) 

Schedule (ECI) 
• Start date 
• Estimated completion date 
• Labor force (estimated numbers) 

• Equipment usage 

Off-Site Cover Construction & H&S August 22, 2002 Meeting 
Kick-off Meeting Agenda Page I 
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SIGN IN SHEET 
OFF-SITE FINAL COVER 

CONSTRUCTION AND HEALTH AND SAFETY KICK-OFF MEETING 
AUGUST 22~ 2002 

Name Company Fax Number 
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Weekly Oversight Summary Report No. 78 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of August 26, 2002 
BVSPC 0/S Dates: August 27 and 29, 2002 

Personnel Summary Affiliation No. of 
Personnel 

Responsibi I ity 

Montgomery Watson Harza 7 Respondent's General Contractor 

Black & Veatch Special Projects I USEPA Oversight Contractor 
Corp. 

Environmental Contractors of 5 OFCA Engineered Cover Contractor 
Illinois 

DG Surveyors 2 Surveying Subcontractor 

Momper Insulation 3 Insulation Contractor 

Guardian Pest Control 2 Exterminator 

Security Fence 2 Fencing Contractor 

Construction Activities 

Major Activities: 
• Environmental Contractors of Illinois prepared the subgrade for the Off-Site Containment 

Area engineered cover. 
• Momper Insulation insulated the activated sludge tank and the aeration tank. 

Security Fence began installing temporary fencing to delineate the work zone for the On-Site 
Containment Area interim cover. 
Montgomery Watson Harza held the weekly construction coordination meeting. 

Activities Performed: 
Black & Veatch Special Projects Corp. (BVSPC) observed Environmental Contractors of Illinois (ECI) 
prepare the Off-Site Containment Area (OFCA) for the installation of the engineered cover. ECI removed 
the weeds, erosion matting, and temporary gravel road from the OFCA. ECI also filled the area around the 
blower shed with the fill material excavated from the wetland pond. DG Surveyors, subcontracted by ECI, 
finished marking the extent of the FML liner on Wednesday, August 28, 2002. 

ECI received the FML liner on Thursday, August 29,2002. Mid-America Lining (MAL), lining installation 
subcontractor for ECI, is scheduled to mobilize to the site on September 3, 2002. ECI confirmed that MAL 
personnel are 40-hour trained and would provide the appropriate documentation. BVSPC observed 
Montgomery Watson Harza (MWH) inspect the lining for the OFCA cover. ECI reported that it expected 
the installation of the lining to take approximately 7 days. 
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MWH reported that Security Fence began installing the temporary fencing on the On-Site Containment Area, 

around the work zone for the Still Bottoms Pond Area (SBPA) interim cover construction. MWH reported 

that it would likely select Hard Hat as the contractor for the SBPA interim cover construction and that work 

is scheduled to start on September 9, 2002. MWH also reported that Boart-Longyear will be the ONCA in­

situ soil vapor extraction (ISVE) and dual phase extraction well installation contractor. 

MWH reported that Durr Environmental, Inc. confirmed that the flanges for the duct work to the OFCA 

ISVE scrubber were made out of stainless steel and were more susceptible to the corrosive environment of 

the system. MWH shipped the ducting off-site to have replacement flanges made out of the more resistant 

Hastelloy. MWH also reported that it will likely use a ceramic packing instead of stainless steel. MWH 

anticipated that the repair work will take three to four weeks to complete. In order to operate the OFCA 

ISVE system as soon as possible, MWH reported that it is investigating a temporary plastic packing for the 

scrubber to be used until the ceramic packing is available. 

Mom per Insulation insulated the activated sludge tank and the aeration tank using a urethane foam insulation. 

MWH reported that the groundwater treatment plant was operating at 45 gpm, pumping from all possible 

wells.· MWH also reported that it replaced the pump in OFCA extraction well EW-19, which was out of 

service for the majority of the reporting period . . 
MWH held the weekly construction coordination meeting on August 22, 2002. 

Topics of Concern: 
• ECI did not know whether the MAL personnel are 40-hour trained. 

• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October2001 because the pump was not operating. This 

well is part of the long term monitoring program. 

Concern Resolution: 
• ECI verified that the MAL personnel are 40-hour trained and will have the documentation 

at the site by Tuesday, September 3, 2002. 

MWH's letter Proposed Residential Well Sampling Event, American Chemical Service 

NPL Site, Griffith, Indiana, dated August 12, 2002, proposes that MWH attempt to sample 

the well located at 1007 Reder Road. Should the well remain out of service at 1007 Reder 

Road, MWH has proposed to sample well PW-T, located at 1043 Reder Road. 

Upcomine Activities: 

• 
• 

Signature: 

ECI and MAL to begin installing the liner for the OFCA engineered cover. 

Ryan Construction to install heat transfer plates in tank T -2. 

MWH to issue contract for the ONCA SPBA interim cover construction . 

M WH to conduct the annual residential wei I and semi-annual groundwater sam piing events 

in September. 

Leigh Peters Date: September 3, 2002 

t: \projects\acs-raos \osr\2002\08\0826. wpd 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR AUGUST 29, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, August 29, 2002 

MEETING TIME: 10:00 am 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 
Health and Safety Summary (Lee or Tom) 

GWTP Status (Lee) 
• Current flow rate 
• Bio Tank heating system. 
• Insulation 

Off-Site ISVE System (Chris or Tom) 
• Inspections completed 
• Repairs of unit. 

Off-Site Final Cover (Todd/ECD 
• ECI Start Date 
• Schedule for next two weeks. 
• Summary 

On-Site Interim Cover (Todd) 
• Construction Activities- summary/estimated start date 
• Fence installation begins today. 
• Hard Hat Services expected to complete the work. 
• Target start date is 9/9/02. 

Looking Ahead 

Week of ... Task 

September 2 • GWTP system operation 

• Off-Site liner _placement. 
September 9 • Hard Hat Services mobilize 

Next Weekly Construction Meeting 
• Thursday, September 5, 2002 

Construction Meeting Agenda August 29. 2002 Meeting 
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WEEKI.. Y CONSTRUCTION MEETING MINUTES 
FOR AUGUST 29, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: August 29, 2002 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

A TI'ENDEES: 

TOPICS: 

Todd Lewis- MWH 
Tm~sKlin~onh-~ 
Tom Tinics - MWH 
Rob Adams- MWH 
Jon Pohl- MWH 
Lee Orosz- MWH 
Chris Daly- .MWH (via phone) 
Kevin Adler- U.S. EPA (via phone) 
Leigh Peters - BVSPC 
Daryl Streed- ECI 
Randy Price- ECI 
Steve Palmer- ECI 

Health and Safety Summary 
No health and safety incidents have occurred since the last meeting. Guardian Pest 
Control has again removed additional wasp and/or bee nests in the past week from the 
Site. 

Groundwater Treatment Plant <GWTP) Status 
Total flow through the GwrP is approximately 45 gallons per minute (gpm). Ryan 
ConstiUction continued installing piping for a heat exchanger pump system in tank T -2 to 
receive heated blowdown water from the thermal oxidizer scrubber. Parts required for 
the heat exchanger system have been ordered. 

The pump in extraction well EW-19 was replaced during the week of August 26. 

Momper Insulation began insulating the activated sludge plant and aeration tank on 
August 26. Expected complete dare for the insulation process is August 30. 2002. 

In-Situ Vapor Extraction asVE> System - Off~Site Area 
The thermal oxidizer scrubber unit was dismantled during the week of August 19 in 
response to symptoms of possible coiTosion. CoiTosion was observed ]nside. panicular1y 

Construction Meeting Minutes September 3, 2002 ACS NPLSite 
AugusL29, 2002 M~~ting Page 1 
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on the quench nozzle. The packing material inside the unit was degraded and has been 
removed. Durr Engineering is reviewing their fabrication records to determine what may 
have caused the corrosion. Some partS of the unit are being repaired at the fa:bricator' s 
during the week of August 26. The unit will be rebuilt once the repairs have been made, 
and the system brought back on line as soon as possible. The schedule for restarting the 
unit will be set after all orders for repairs and parts are made. 

Off-Site Area Final Engineered Cover 
Environmental Contractors of Dlinois (ECI). the subcontractor selected to install the Off­
Site Area final engineered cover, mobilized to the Site beginning August 21. A kickoff 
health .;nd safety and construction meeting was held August 22. ECI has begun to 
prepare the clay surface for liner installation by removing the erosion matting as well as 
weeds and rocks that might puncture the liner. Liner material began to anive on site on 
August 29. ECI will constrUct and analyze the test pad and begin digging the anchor 
trench during the week of September 2. 

Mid-America Lining is scheduled to mobilize on September 3 and begin installing liner 
later in the week. Duneland Surveyors have documented the existing contours of the 
liner area and delineated the liner extents. 

On-Site Area Interim Engineered Cover 
Hard P..at Services have been recommended to install the On-Site Area Interim 
Engineered Cover. A contract is expected to be signed during the week of August 26. 
Work is scheduled to begin the week of September 9, 2002. 

Security Fencing began installing temporary fencing around the work area for this task on 
August 29. They will complete the task during the week of September 2. 

On-Site Area ISVE System 
Bids have also been received for the installation of an additional thermal oxidizer unit for 
the On-Site Area ISVE system. MWH is reviewing the bids that have been received. 

Boart Longyear is expected to install the ISVE wells in the On-Site Area. A final scope 
document will be prepared to finalize the work activities and submitted to the U.S. EPA 
for information purposes. 

Groundwater Monitoring 
MWH will be conducting the September 2002 groundwater monitoring event during the 
week of September 9. The annual residential well sampling will take place also during 
the same week. 

Consuuctiw Mec;ting Mjnur.es 
Augu&t 29, 2002 Meeting 

Seprember 3. 2002 ACS NPLSite 
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Looking Ahead 

Week of September 2 , 2002 • Completion of Installation of 
Temporary Fencing in On-Site Area 

• Site Preparation for Installation of Off-
Sire Area Final Cover 

• Mid-America begins to install liner in 
Off-Site Area 

• Thermal Oxidizer/Scrubber system 
repair 

Week of September 9, 2002 • Hard Hat mobilizes for installation of 
On-Site Area Interim Cover 

• Groundwater Monitoring 

• Private Well Sampling 

Next Weekly Construction Meeting 
• Thursday, September 5, 2002 

'IMKII'AlJRAAIPN 
1:\209\0601 ACS\0202 MWA PM\Mccling Milwrcs 2002\Meeting MinuteS 08-29-02.doc: 
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Site: American Chemical Services Inc 
Proj · #: 46526 ' . 

Roll: 25 Photo # 1 
Date: 07-25-02 Time: o9:50 
Photographer: Leigh Peters 
Description: Photo facing north showing Eagle Services 

insertingjet into OFCA ISVE well SVE-
07 for cleaning. Note stockpiles of clay in 
background removed from OFCA cover. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 25 Photo #2 
Date: 07-25-02 Time: 11:20 

Photographer: Leigh Peters . . 
Description: Photo facing north showmg Eagle Servtces 

jetting and vacuuming OFCA ISVE we_ll 
SVE-03. Note stockpiles of clay m 
background removed from OFCA cover. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll: 25 Photo #3 
Date: 07-25-02 Time: 11:55 
Photographer: Leigh Peters 

Description: Photo facing west showing the firepond 

area after MEl completed relocating the 

PCB-impacted sediments to the OFCA. 

- -- -------------------------------

Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 25 
Date: 07-30-02 

Photo #4 

Time: 08:00 

Photographer: Leigh Peters 
Description: Photo facing northeast showing MEl rolling 

the eastern portion of the OFCA with a 

vibratory smooth drum roller. Note low 

portion near SVE wells. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo #5 
Date: 07-30-02 Time: 08:05 
Photographer: Leigh Peters 
Description: Photo facing north showing MEl 

compacting the western portion of the 
former location of swale 5 with a 
sheepsfoot roller. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo #6 
Date: 07-30-02 Time: 08:55 

Photographer: Leigh Peters 
Description: Photo facing south showing the corrosion 

on the OFCA ISVE system scrubber 
ducting from the thermal oxidizer. 

n 
J 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 
Date: 07-30-02 

Photo #7 
Time: 09:00 

Photographer: Leigh Peters 
Description: Photo facing southwest showing the 

corrosion on the duct work elbow 
between the OFCA ISVE system thermal 
oxidizer and scrubber. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo #8 
Date: 08-01 -02 Time: 07:50 
Photographer: Leigh Peters 
Description: Photo facing southeast showing ISVE 

well field from blowershed and the former 
location of swale 5. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 25 Photo #9 
Date: 08-20-02 Time: 08:lS 
Photographer: Leigh Peters 
Description: Photo facing northeast at ground showing 

the corrosion damage to the flange for the 
ducting from the OFCA ISVE system 
thermal oxidzer and scrubber. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 25 Photo #10 
Date: 08-20-02 Time: 08:15 

Photographer: Leigh Peters . 
Description: Photo facing north at ground showmg the 

damage to the primary quench bar. No~e 
that the stainless steel spray nozzle lS 

completely corroded away· 

.--



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo#ll 
Date: 08-20-02 Time: 08:15 
Photographer: Leigh Peters 
Description: Photo facing north showing the connection 

to the scrubber and corrosion in the 
welded area. 

''·" ----------------

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo#l2 
Date: 08-20-02 Time: 08:15 
Photographer: Leigh Peters 
Description: Photo facing north showing the connection 

to the scrubber and corrosion in the 
welded area. 

-· ~ --



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 25 Photo #13 
Date: 08-20-02 Time: 08:30 

Photographer: Leigh Peters 
Description: Photo facing northwest at ground showing 

damaged sustained by the Hastelloy 

components. 

Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll: 25 Photo #14 
Date: 08-22-02 Time: 09:15 

Photographer: Leigh Peters . e 
Description: Photo facing north lookmg down at th 

packing removed from the OFCA ISVE 

system scrubber. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 25 Photo#l5 
Date: 08-27-02 Time: 07:20 
Photographer: Leigh Peters 

Description: Photo facing southeast of the insulation 

placed on the activated sludge tank. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 25 Photo#I6 
Date: 08-27-02 Time: 08:10 
Photographer: Leigh Peters 

Description: Photo facing west showing ECI removing 

the erosion matting from the OFCA interim 
cover. 



Sit~ : American Chemical Services Inc 
ProJ . #: 46526 ' · 

Roll : 25 Photo #17 

Date: 08-27-02 Time: 08:45 

Photographer: Leigh Peters 
Description: Photo facing north showing ECI . removmg 

weeds from the southeast portion of the 
OFCA. · · . . mtenm cover m preparation for the 
lmer mstallation. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 25 Photo#l8 
Date: 08-27-2002 Time: 10:00 

Photographer: Leigh Peters 
Description: Photo facing southwest of Momper 

Insulation insulating the activated sludge 

tank. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo# 19 
Date: 08-27-2002 Time: 10:30 
Photographer: Leigh Peters 
Description: Photo facing southwest of Momper 

Insulation insulating the activated sludge 
tank. 

- --- -·-- - - - - - - - - .-

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo #20 
Date: 08-27-2002 Time: 11:10 
Photographer: Leigh Peters 
Description: Photo facing south showing ECI removing 

the geotextile and gravel from the 
temporary road to the blower shed on the 
OFCA. 

-



Site.: American Chemical Services, Inc. 
ProJ. #: 46526 
Roll: 25 Photo #21 
Date: 08-27-2002 Time: 13 :00 
Photographer: Leigh Peters 
Description: Photo facing southeast showing Mom per 

Insulation spraying epoxy sealant and paint 
over the insulation on the activate sludge 
tank. 

Site: American Chemical Services, Inc. 

Proj . #: 46526 

Roll: 25 
Date: 08-27-2002 

Photo #22 
Time: 14:30 

Photographer: Leigh Peters 
Description: Photo facing west showing ECI place 

general fill around the OFCA blower shed 

foundation. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 25 Photo #23 
Date: 08-29-02 Time: 08:30 
Photographer: Leigh Peters 
Description: Photo facing south showing ECI removing 

the topsoil from the eastern extent of the 
OFCA cover for the liner installation 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 25 Photo #24 
Date: 08-29-02 Time: 10:50 
Photographer: Leigh Peters 
Description: Photo facing south showing Momper 

Insulation insulate the aeration tank. 



Site: American Chemical Services, Inc. 
Proj. # 46526 
Roll: 25 Photo #25 
Date: 08-29-02 Time: 11:05 
Photographer: Leigh Peters 
Description: Photo facing south showing MWH 

inspecting the liner for the OFCA 
engineered cover. 




